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Earlier this evening, EPA and the Colorado Department of Health notified 
D0E:RFO that they rejected a DOE request to modify a workplan and extend two 
dlestones for Operable Unit 8 in the Interagency Agreement (IAG). 
rejecting the request, the agencies stated that DOE is in violation of the IAG. 

There may be substantial civil penalties associated with this action, i.e., 
$5,000 for the first week in violation and $10,000 for each week thereafter. 
The next step in the process is for DOE to invoke S€& formal dispute with the 
agencies within 14 days. 

RFO had askedthe agencieswto modify the workplan for Operable Unit 8 (OU-8) 
and to extend two milestones for submittal of the draft and final RFI/FCt 
Reports. Our justifications include: 

In 

- The need to modify the OU-8 workplan to account for areas that are 
likely to be disturbed by future transition and D&D activities. The OU-8 
area is within the industrial area of the plant, adjacent to process 
buildings. We believe that continuing under the current plan does not make 
sense because it would have us characterize areas that are likely to be 
disturbed by future building transition and D&D activities. 

- Funding prioritization decisions made in past years which directed 
limited Environmental Restoration funding to higher priority OU's at Rocky 
Flats. 

The regulatory rejection was based In part on their perception that: 
- DOE failed to secure adequate funding under the terns of the IAG, 

- A unilateral decision was made to allocate no funding to OU-8 for RFI/RI 

Insufficient data to justify the work plan modification was supplied 

implementation, and 

with the DOE request. 
- 

This issue was categorized as an Unusual Occvrence and reported via the normal 
reporting channels this evening, I will followup with an issue paper tomorrow, 
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' 1 ~ -  accordance with the Secretary's August 18, 1993 guidance on reporting 
enforcement actions. Please contact me at (303)  966-3457 If you need 
additional information. 

Acting Assistant Manager 
for Environmental Restoration, 
DOE: Rocky Flats Office 
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